
RESOLUTION NO. 2774

A RESOLUTION OF THE CITY OF WILSONIVILLE AUTHORIZING THE CITY
MANAGER TO EXECUTE A PROFESSIONAL SERVICES AGREEMENT WITH
WALLIS ENGINEERING, PLLC FOR DESIGN AND CONSTRUCTION ENGINEERING
SERVICES FOR THE 2O2O STREET MAINTENANCE PROJECT (CAPITAL
TMPROVBMENT PROJECT #4104 AND #4118).

WHEREAS, the City has planned and budgeted for annual street maintenance and

associated pedestrian signal upgrades (the Project) under CIP #4014 - Street Maintenance and CIP

#4118 - Signal lmprovements; and

WHEREAS, the City solicited proposals from qualified consulting firms that duly followed

the City of Wilsonville Municipal Code and State of Oregon Public Contracting Rules; and

WHEREAS, Wallis Engineering, PLLC submitted a proposal on August 15,2019 and was

subsequently evaluated and determined to be the most qualified consultant to perform the work;

and

WHEREAS, following the qualifications based selection process and under the direction

of the City, a detailed scope of work was prepared, and the fee for the scope was negotiated and

found to be acceptable and appropriate for the services to be provided.

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS:

Section l. The procurement process for the Project duly followed Oregon Public

Contracting Rules, and Wallis Engineering, PLLC has provided a responsive and

responsible proposal for design and construction engineering services.

Section 2. The City of Wilsonville, acting as the Local Contract Review Board,

authorizes the City Manager to enter into and execute, on behalf of the City of

Wilsonville, a Professional Services Agreement with Wallis Engineering, PLLC

for a not-to-exceed amount of $246,748, which is substantially similar to Exhibit

A attached hereto.

Section 3. This resolution is effective upon adoption.

ADOPTED by the Wilsonville City Council at a regular meeting there of this 2nd day of

December 2019, and filed with the Wilsonville City Recorder this date.
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TIM KNAPP, MAYOR

ATTEST:

Kimberly V

SUMMARY OF VOTES:

Mayor Knapp

Council President Akervall

Councilor lrhan

Councilor West

Councilor Linville

Yes

Yes

Excused

Yes

Yes

ATTACHMENT:

A. 2020 Street Maintenance Professional Services Agreement

RESOLUTION NO.2774
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ATTACHMENT A

CITY OF WILSONVILLE
PROFESSIONAL SERVICES AGREEMENT

This Professional Services Agreement ("Agreement") for the 2020 Street Maintenance Project
("Project") is made and entered into on this _ day of 2019 ("Effective
Date") by and between the City of Wilsonville, a municipal corporation of the State of Oregon
(hereinafter referred to as the "City"). and Wallis Engineering, PLLC, a Washington limited
liability company (hereinafter referred to as "Consultant").

RECITALS

WHEREAS, the City requires services which Consultant is capable of providing, under terms
and conditions hereinafter described; and

WHEREAS, Consultant represents that Consultant is qualified to perform the services described
herein on the basis of specialized experience and technical expertise; and

WHEREAS, Consultant is prepared to provide such services as the City does hereinafter require.

NOW, THEREFORE, in consideration of these mutual promises and the terms and conditions
set forth herein, the parties agree as follows:

AGREEMENT

Section 1. Term

The term of this Agreement shall be from the Effective Date until all services required to be
performed hereunder ("Services") are completed and accepted, or no later than December 31,
2020, whichever occurs first, unless earlier terminated in accordance herewith or an extension of
time is agreed to, in writing. by the City.

Section 2. Consultant's Services

2.1. Consultant shall diligently perform the engineering Services according to the
requirements and deliverable dates identified in the Scope of Services, attached hereto as

Exhibit A and incorporated by reference herein, for the Project.

2.2. All written documents, drawings, and plans submitted by Consultant in
conjunction with the Services shall bear the signature, stamp, or initials of Consultant's
authorized Project Manager. Any documents submitted by Consultant that do not bear the
signature, stamp, or initials of Consultant's authorized Project Manager, will not be relied upon
by the City. Interpretation of plans and answers to questions regarding the Services or Scope of
Services given by Consultant's Project Manager may be verbal or in writing, and may be relied
upon by the City, whether given verbally or in writing. If requested by the City to be in writing,
Consultant's Project Manager will provide such written documentation.
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ATTACHMENT A

2.3. Consultant will not be deemed to be in default by reason of delays in performance
due to reasons beyond Consultant's reasonable control, including but not limited to strikes,
lockouts, severe acts of nature, or other unavoidable delays or acts of third parties not under
Consultant's direction and control ("Force Majeure"). In the case of the happening of any Force
Majeure event, the time for completion of the Services will be extended accordingly and
proportionately by the City, in writing. Lack of labor, supplies, materials, orthe cost of any of
the foregoing shall not be deemed a Force Majeure event.

2.4. The existence of this Agreement between the City and Consultant shall not be
construed as the City's promise or assurance that Consultant will be retained for future services
beyond the Scope of Services described herein.

2.5. Consultant shall maintain the confidentiality of any confidential information that
is exempt from disclosure under state or federal law to which Consultant may have access by
reason of this Agreement. Consultant warrants that Consultant's employees assigned to work on
the Services provided in this Agreement shall be clearly instructed to maintain this
confidentiality. All agreements with respect to confidentiality shall survive the termination or
expiration of this Agreement.

Section 3. Compensation

3.1. Except as otherwise set forth in this Section 3, the City agrees to pay Consultant
on a time and materials basis, guaranteed not to exceed amount of TWO HUNDRED FORTY-
SIX THOUSAND SEVEN HUNDRED FORTY-EIGHT DOLLARS ($246,748) for
performance of the Services ("Compensation Amount"). Any compensation in excess of the
Compensation Amount will require an express written Addendum to be executed between the
City and Consultant.

3.2. During the course of Consultant's performance, if the City, through its Project
Manager, specifically requests Consultant to provide additional services that are beyond the
Scope of Work described on Exhibit A, Consultant shall provide such additional services and
bill the City at the hourly rates outlined on Consultant's Rate Schedule, as set forth in Exhibit B.
Any Additional work beyond the Scope of Work or any compensation above the amount shown
in Subsection 3.1 requires a written Addendum executed in compliance with the provisions of
Section 17.

3.3. Except for amounts withheld by the City pursuant to this Agreement, Consultant
will be paid for Services for which an itemized invoice is received by the City within thirty (30)
days of receipt, unless the City disputes such invoice. In that instance, the undisputed portion of
the invoice will be paid by the City within the above timeframe. The City will set forth its reasons
for the disputed claim amount and make good faith efforts to resolve the invoice dispute with
Consultant as promptly as is reasonably possible.
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ATTACHMENT A

3.4. The City will be responsible for the direct payment of required fees payable to
governmental agencies, including but not limited to plan checking, land use, zoning, and all other
similar fees resulting from this Project. that are not specifically covered by Exhibit A.

3.5. Consultant's Compensation Amount and Rate Schedule are all inclusive and
include, but are not limited to, all work-related costs, expenses, salaries or wages, plus fringe
benefits and contributions, including payroll taxes, workers compensation insurance, liability
insurance, profit, pension benefits and similar contributions and benefits, technology and/or
software charges, office expenses. travel expenses, mileage, and all other indirect and overhead
charges.

Section 4. Prevailing Wages

This is a contract for a Public Works Project subject to ORS 279C.800 to 279C.870. Therefore,
not less than the current applicable state prevailing wage must be paid on this Project. Wage
rates for this Project are those published by the Bureau of Labor and Industries (BOLI), effective
July I ,2019, and all subsequent amendments. The BOLI prevailing wage rate for public works
contracts can be found at: http://u'wu,.oreqon.go\,/boli/W'll[)/l)WR/Paseslpwt ttate.aspx.
Because this is a public works contract subject to payment of prevailing wages, each worker in
each trade or occupation employed in the performance of the Services, either by Consultant. a
subcontractor, or other person doing or contracting to do, or contracting for the whole or any part
of the Services, must be paid not less than the applicable state prevailing wage for an hour's work
in the same trade or occupation in the locality where such labor is performed, in accordance with
ORS 279C.838 and 279C.840, if applicable. Consultant must comply with all public contracting
wages required by law. Consultant and any subcontractor, or their sureties, shall file a certificate
of rate of wage as required by ORS 279C.845. If the City determines at any time that the
prevailing rate of wages has not been or is not being paid as required herein. it may retain from
the moneys due to Consultant an amount sufficient to make up the difference between the wages
actually paid and the prevailing rate of wages, and may also cancel the contract for breach.
Consultant shall be liable to the workers affected for failure to pay the required rate of wage,
including all fringe benefits under ORS 279C.840(5). Consultant shall include a contract
provision in compliance with this paragraph in every subcontract and shall require each
subcontractor to include it in subcontract(s).

Section 5. City's Rights and Responsibilities

5.1. The City will designate a Project Manager to facilitate day-to-day communication
between Consultant and the City, including timely receipt and processing of invoices, requests
for information, and general coordination of City staff to support the Project.

5.2. Award of this contract is subject to budget appropriation. Funds are approved for
Fiscal Year 2019-20. If not completed within this fiscal year, funds may not be appropriated for
the next fiscal year. The City also reserves the right to terminate this contract early, as described
in Section 15.
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ATTACHMENT A

Section 6. City's Project Manager

The City's Project Manager is Dominique Huffman. The City shall give Consultant prompt
written notice of any re-designation of its Project Manager.

Section 7. Consultant's Project Manager

Consultant's Project Manager is Wes Wegner. In the event that Consultant's designated Project
Manager is changed, Consultant shall give the City prompt written notification of such re-
designation. Recognizing the need forconsistency and knowledge in the administration of the
Project, Consultant's Project Manager will not be changed without the written consent of the
City, which consent shall not be unreasonably withheld. In the event the City receives any
communication from Consultant that is not from Consultant's designated Project Manager, the
City may request verification by Consultant's Project Manager, which verification must be

promptly furnished.

Section 8. Project Information

Except for confidential information designated by the City as information not to be shared,
Consultant agrees to share Project information with, and to fully cooperate with, those
corporations, firms, contractors, public utilities, governmental entities, and persons involved in
or associated with the Project. No information, news, or press releases related to the Project,
whether made to representatives of newspapers, magazines, or television and radio stations, shall
be made without the written authorization of the City's Project Manager.

Section 9. Duty to Inform

If at any time during the performance of this Agreement or any future phase of this Agreement
for which Consultant has been retained, Consultant becomes aware of actual or potential
problems, faults, or defects in the Project or Scope of Services, or any portion thereof; or of any
nonconformance with federal, state, or local laws, rules, or regulations; or if Consultant has any
objection to any decision or order made by the City with respect to such laws, rules, or
regulations, Consultant shall give prompt written notice thereof to the City's Project Manager.
Any delay or failure on the part of the City to provide a written response to Consultant shall
neither constitute agreement with nor acquiescence to Consultant's statement or claim, nor
constitute a waiver of any of the City's rights.

Section 10. Subcontractors and Assignments

Unless expressly authorized in ExhibitA or Section 1l of this Agreement, Consultant
shall not subcontract with others for any of the Services prescribed herein. Consultant shall not
assign any of Consultant's rights acquired hereunder without obtaining prior written approval
from the City, which approval may be granted or denied in the City's sole discretion. Some
Services may be performed by persons other than Consultant, provided Consultant advises the
City of the names of such subcontractors and the work which they intend to perform, and the
City specifically agrees in writing to such subcontracting. The City hereby agrees that Consultant
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ATTACHMENT A

will contract with CESNW, Inc. to provide survey work, GeoDesign, Inc. to provide geotechnical
engineering services, and DKS Associates, Inc. to provide traffic engineering services, all of
which are critical parts of this Agreement. Consultant acknowledges such work will be provided
to the City pursuant to a subcontract(s) between Consultant and subcontractor(s) and no privity
of contract exists between the City and the subcontractor(s). Unless otherwise specifically
provided by this Agreement, the City incurs no liability to third persons for payment of any
compensation provided herein to Consultant. Any attempted assignment of this Agreement
without the written consent of the City shall be void. Except as otherwise specifically agreed, all
costs for work performed by others on behalf of Consultant shall not be subject to additional
reimbursement by the City.

l0.l. The City shall have the right to enter into other agreements for the Project. to be

coordinated with this Agreement. Consultant shall cooperate with the City and other firms,
engineers or subcontractors on the Project so that all portions of the Project may be completed in
the least possible time and within normal working hours. Consultant shall furnish other
engineers, subcontractors and affected public utilities, whose designs are fitted into Consultant's
design, detail drawings giving full information so that conflicts can be avoided.

10.2. Consultant shall include this Agreement by reference in any subcontract and

require subcontractors to perform in strict compliance with this Agreement.

Section 11. Consultant Is Independent Contractor

I l.l. Consultant is an independent contractor for all purposes and shall be entitled to
no compensation other than the Compensation Amount provided for under Section 3 of this
Agreement. Consultant will be solely responsible for determining the manner and means of
accomplishing the end result of Consultant's Services. The City does not have the right to control
or interfere with the manner or method of accomplishing said Services. The City, however, will
have the right to specify and control the results of Consultant's Services so such Services meet

the requirements of the Project.

11.2. Consultant may request that some consulting services be performed on the Project
by persons or firms other than Consultant, through a subcontract with Consultant. Consultant
acknowledges that if such Services are provided to the City pursuant to a subcontract(s) between

Consultant and those who provide such services, Consultant may not utilize any subcontractor(s),
or in any way assign its responsibility under this Agreement, without first obtaining the express

written consent of the City, which consent may be given or denied in the City's sole discretion.
In all cases, processing and payment of billings from subcontractors is solely the responsibility
of Consultant.

I 1.3. Consultant shall be responsible for, and defend, indemnify. and hold the City
harmless against. any liability, cost, or damage arising out of Consultant's use of such

subcontractor(s) and subcontractor's negligent acts, errors, or omissions. Unless otherwise
agreed to, in writing, by the City, Consultant shall require that all of Consultant's subcontractors
also comply with, and be subject to, the provisions of this Section 11 and meet the same

insurance requirements of Consultant under this Agreement.
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ATTACHMENT A

Section 12. Consultant Responsibilities

12.1. Consultant must make prompt payment for any claims for labor, materials, or
services furnished to Consultant by any person in connection with this Agreement as such claims
become due. Consultant shall not permit any liens or claims to be filed or prosecuted against the
Cityonaccountofanylaborormaterial furnishedtooronbehalfofConsultant. IfConsultant
fails, neglects, or refuses to make prompt payment of any such claim, the City may, but shall not
be obligated to, pay such claim to the subcontractor furnishing the labor, materials, or services
and offset the amount of the payment against funds due or to become due to Consultant under
this Agreement. The City may also recover any such amounts directly from Consultant.

12.2. Consultant must comply with all applicable Oregon and federal wage and hour
laws, including BOLI wage requirements, if applicable. Consultant shall make all required
workers compensation and medical care payments on time. Consultant shall be fully responsible
for payment of all employee withholdings required by law, including but not limited to taxes,
including payroll, income, Social Security (FICA), and Medicaid. Consultant shall also be fully
responsible for payment of salaries, benefits, taxes, Industrial Accident Fund contributions, and
all other charges on account of any employees. Consultant shall pay to the Department of
Revenue all sums withheld from employees pursuant to ORS 316.167. All costs incident to the
hiring of assistants or employees shall be Consultant's responsibility. Consultant shall defend,
indemnify, and hold the City harmless from claims for payment of all such expenses.

12.3. No person shall be discriminated against by Consultant or any subcontractor in
the performance of this Agreement on the basis of sex, gender, race, color, creed, religion, marital
status, age, disability, sexual orientation, gender identity, or national origin. Any violation of
this provision shall be grounds for cancellation, termination, or suspension of the Agreement, in
whole or in part, by the City.

12.4. References to "subcontractor" mean a subcontractor at any tier

Section 13. Indemnity

l3.l . Indemnification. Consultant acknowledges responsibility for liability arising out
of the performance of this Agreement, and shall defend, indemnify, and hold the City harmless
from any and all liability, settlements, loss, costs, and expenses in connection with any action,
suit, or claim resulting or allegedly resulting from Consultant's negligent acts, omissions, errors,
or willful or reckless misconduct pursuant to this Agreement, or from Consultant's failure to
perform its responsibilities as set forth in this Agreement. The review, approval, or acceptance
by the City, its Project Manager, or any City employee of documents or other work performed,
prepared, or submitted by Consultant shall not be considered a negligent act, error, omission, or
willful misconduct on the part of the City, and none of the foregoing shall relieve Consultant of
its responsibility to perform in full conformity with the City's requirements, as set forth in this
Agreement, and to indemnify the City as provided above and to reimburse the City for any and
all costs and damages suffered by the City as a result of Consultant's negligent performance of
this Agreement, failure of performance hereunder, violation of state or federal laws, or failure to
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adhere to the standards of performance and care described in Subsection 13.2. Consultant shall
defend the City (using legal counsel reasonably acceptable to the City) against any claim that
alleges negligent acts, omissions, errors, or willful or reckless misconduct by Consultant. As
used herein, the term "Consultant" applies to Consultant and its own agents, employees, and
suppliers, and to all of Consultant's subcontractors, including their agents, employees, and
suppliers.

13.2. Standard of Care. In the performance of the Services, Consultant agrees to use
that degree of care and skill exercised under similar circumstances by reputable members of
Consultant's profession practicing in the Portland metropolitan area. Consultant will re-perform
any Services not meeting this standard without additional compensation. Consultant's re-
performance of any Services, even if done at the City's request, shall not be considered as a
limitation or waiver by the City of any other remedies or claims it may have arising out of
Consultant's failure to perform in accordance with the applicable standard of care of this
Agreement and within the prescribed timeframe.

Section 14. Insurance

14.1. Insurance Requirements. Consultant shall maintain insurance coverage
acceptable to the City in full force and effect throughout the term of this Agreement. Such
insurance shall cover all risks arising directly or indirectly out of Consultant's activities or work
hereunder. Any and all agents, contractors, or subcontractors with which Consultant contracts
to work on the Services must have insurance that conforms to the insurance requirements in this
Agreement. Additionally, if a subcontractor is an engineer, architect, or other professional,
Consultant must require the subcontractor to carry Professional Errors and Omissions insurance
and must provide to the City proof of such coverage. The amount of insurance carried is in no
way a limitation on Consultant's liability hereunder. The policy or policies maintained by
Consultant shall provide at least the following minimum limits and coverages at all times during
performance under this Agreement:

14.1.1. Commercial General Liability Insurance. Consultant and all
subcontractors shall obtain. at each of their own expense, and keep in effect during the
term of this Agreement, comprehensive Commercial General Liability Insurance
covering Bodily Injury and Property Damage, written on an "occurrence" form policy.
This coverage shall include broad form Contractual Liability insurance for the
indemnities provided under this Agreement and shall be for the following minimum
insurance coverage amounts: The coverage shall be in the amount of $2,000,000 for each
occurence and $3,000,000 general aggregate and shall include Products-Completed
Operations Aggregate in the minimum amount of $2,000,000 per occurrence, Fire
Damage (any one fire) in the minimum amount of $50,000, and Medical Expense (any
one person) in the minimum amount of 510,000. Allof the foregoing coverages must be

carried and maintained at all times during this Agreement.

14.1.2. Professional Errors and Omissions Coverage. Consultant agrees to carry
Professional Errors and Omissions Liability insurance on a policy form appropriate to the
professionals providing the Services hereunder with a limit of no less than $2,000,000
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ATTACHMENT A

per claim. Consultant shall maintain this insurance for damages alleged to be as a result
of errors, omissions, or negligent acts of Consultant. Such policy shall have a retroactive
date effective before the commencement of any work by Consultant on the Services
covered by this Agreement, and coverage will remain in force for a period of at least three
(3) years thereafter.

14.1.3. Business Automobile Liability Insurance. If Consultant or any
subcontractors will be using a motor vehicle in the performance of the Services herein,
Consultant shall provide the City a certificate indicating that Consultant and its
subcontractors have business automobile liability coverage for all owned, hired, and non-
owned vehicles. The Combined Single Limit per occurrence shall not be less than
$2,000,000.

14.1.4. Workers Compensation Insurance. Consultant, its subcontractors, and all
employers providing work, labor, or materials under this Agreement that are subject
employers under the Oregon Workers Compensation Law shall comply with
ORS 656.017, which requires them to provide workers compensation coverage that
satisfies Oregon law for all their subject workers under ORS 656.126. Out-of-state
employers must provide Oregon workers compensation coverage for their workers who
work at a single location within Oregon for more than thirty (30) days in a calendar year.
Consultants who perform work without the assistance or labor of any employee need not
obtain such coverage. This shall include Employer's Liability Insurance with coverage
limits of not less than $500,000 each accident.

14.1.5. Insurance Carrier Rating. Coverages provided by Consultant and its
subcontractors must be underwritten by an insurance company deemed acceptable by the
City, with an AM Best Rating of A or better. The City reserves the right to reject all or
any insurance carrier(s) with a financial rating that is unacceptable to the City.

14.1.6. Additional Insured and Termination Endorsements. The City will be
named as an additional insured with respect to Consultant's liabilities hereunder in
insurance coverages. Additional Insured coverage under Consultant's Commercial
General Liability, Automobile Liability, and Excess Liability Policies, as applicable, will
be provided by endorsement. Additional insured coverage shall be for both ongoing
operations via ISO Form CG20l0 or its equivalent, and products and completed
operations via ISO Form CG 2037 or its equivalent. Coverage shall be Primary and Non-
Contributory. Waiver of Subrogation endorsement via ISO Form CG 2404 or its
equivalent shall be provided. The following is included as additional insured: "The City
of Wilsonville, its elected and appointed officials, officers, agents, employees, and
volunteers." An endorsement shall also be provided requiring the insurance carrier to
give the City at least thirty (30) days' written notification of any termination or major
modification of the insurance policies required hereunder. Consultant must be an
additional insured on the insurance policies obtained by its subcontractors performing
work on the Services contemplated under this Agreement.
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14.1 .7 . Certificates of Insurance. As evidence of the insurance coverage required
by this Agreement, Consultant shall furnish a Certificate of Insurance to the City. This
Agreement shall not be effective until the required certificates and the Additional Insured
Endorsements have been received and approved by the City. Consultant agrees that it
will not terminate or change its coverage during the term of this Agreement without
giving the City at least thirty (30) days' prior advance notice and Consultant will obtain
an endorsement from its insurance carrier, in favor of the City, requiring the carrier to
notify the City of any termination or change in insurance coverage, as provided above.

14.2. Primary Coverase. The coverage provided by these policies shallbe primary, and
any other insurance carried by the City is excess. Consultant shall be responsible for any
deductible amounts payable under all policies of insurance. If insurance policies are "Claims
Made" policies, Consultant will be required to maintain such policies in full force and effect
throughout any warranty period.

Section 15. Early Termination; Default

15.1. This Agreement may be terminated prior to the expiration of the agreed upon
terms:

I 5. I .1 . By mutual written consent of the parties;

15.1.2. By the City, for any reason, and within its sole discretion, effective upon

delivery of written notice to Consultant by mail or in person; or

15.1.3. By Consultant, effective upon seven (7) days' prior written notice in the
event of substantial failure by the City to perform in accordance with the terms through
no fault of Consultant, where such default is not cured within the seven (7) day period by
the City. Withholding of disputed payment is not a default by the City.

15.2. If the City terminates this Agreement, in whole or in part, due to default or failure
of Consultant to perform Services in accordance with the Agreement, the City may procure, upon
reasonable terms and in a reasonable manner, services similar to those so terminated. In addition
to any other remedies the City may have, both at law and in equity, for breach of contract,
Consultant shall be liable for all costs and damages incurred by the City as a result of the default
by Consultant, including, but not limited to all costs incurred by the City in procuring services

from others as needed to complete this Agreement. This Agreement shall be in full force to the

extent not terminated by written notice from the City to Consultant. In the event of a default, the

City will provide Consultant with written notice of the default and a period of ten (10) days to
cure the default. If Consultant notifies the City that it wishes to cure the default but cannot, in
good faith, do so within the ten ( I 0) day cure period provided, then the City may elect, in its sole

discretion, to extend the cure period to an agreed upon time period, or the City may elect to
terminate this Agreement and seek remedies for the default, as provided above.

15.3. If the City terminates this Agreement for its own convenience not due to any

default by Consultant, payment of Consultant shall be prorated to, and include the day of,

Professional Services Agreement rro - Wallis Engineering (2020 Street Maintenance Project #401 4/#41 I 8) Page 9



ATTACHMENT A

termination and shall be in full satisfaction of all claims by Consultant against the City under this
Agreement.

15.4. Termination under any provision of this section shall not affect any right,
obligation, or liability of Consultant or the City that accrued prior to such termination. Consultant
shall surrender to the City items of work or portions thereof, referred to in Section 19, for which
Consultant has received payment or the City has made payment.

Section 16. Suspension ofServices

The City may suspend, delay, or interrupt all or any part of the Services for such time as the City
deems appropriate for its own convenience by giving written notice thereof to Consultant. An
adjustment in the time of performance or method of compensation shall be allowed as a result of
such delay or suspension unless the reason for the delay is within Consultant's control. The City
shall not be responsible for Services performed by any subcontractors after notice of suspension
is given by the City to Consultant. Should the City suspend, delay, or interrupt the Services and
the suspension is not within Consultant's control, then the City shall extend the time of
completion by the length of the delay.

Section 17. Modification/Addendum

Any modification of the provisions of this Agreement shall not be enforceable unless reduced to
writing and signed by both the City and Consultant. A modification is a written document,
contemporaneously executed by the City and Consultant, which increases or decreases the cost
to the City over the agreed Compensation Amount in Section 3 of this Agreement, or changes or
modifies the Scope of Services or the time for performance. No modification shall be binding or
effective until executed, in writing, by both Consultant and the City. In the event Consultant
receives any communication of whatsoever nature from the City, which communication
Consultant contends gives rise to any modification of this Agreement, Consultant shall, within
five (5) days after receipt, make a written request for modification to the City's Project Manager
in the form of an Addendum. Consultant's failure to submit such written request for modification
in the form of an Addendum shall be the basis for refusal by the City to treat said communication
as a basis for modification or to allow such modification. In connection with any modification
to this Agreement affecting any change in price, Consultant shall submit a complete breakdown
of labor, material, equipment, and other costs. If Consultant incurs additional costs or devotes
additional time on Project tasks, the City shall be responsible for payment of only those additional
costs for which it has agreed to pay under a signed Addendum. To be enforceable, the Addendum
must describe with particularity the nature of the change, any delay in time the Addendum will
cause, or any increase or decrease in the Compensation Amount. The Addendum must be signed
and dated by both Consultant and the City before the Addendum may be implemented.

Section 18. Access to Records

The City shall have access, upon request, to such books, documents, receipts, papers, and records
of Consultant as are directly pertinent to this Agreement for the purpose of making audit,
examination, excerpts, and transcripts during the term of this Agreement and for a period of four
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(4) years aftertermination of the Agreement, unless the City specifically requests an extension.
This clause shall survive the expiration, completion, or termination of this Agreement.

Section 19. Property of the Cify

l9.l . Originals or certified copies of the original work forms, including but not limited
to documents, drawings, tracings, surveying records, mylars, spreadsheets, charts, graphs,
modeling, data generation, papers, diaries, inspection reports, and photographs, performed or
produced by Consultant under this Agreement shall be the exclusive property of the City and
shall be delivered to the City prior to final payment. Any statutory or common law rights to such
property held by Consultant as creator of such work shall be conveyed to the City upon request
without additional compensation. Upon the City's written approval, and provided the City is
identified in connection therewith, Consultant may include Consultant's work in its promotional
materials. Drawings may bear a disclaimer releasing Consultant from any liability for changes
made on the original drawings and for reuse of the drawings subsequent to the date they are
turned over to the Citv.

19.2. Consultant shall not be held liable for any damage, loss, increased expenses, or
otherwise, caused by or attributed to the reuse by the City or its designees of all work performed
by Consultant pursuant to this Agreement without the express written permission of Consultant.

Section 20. Notices

Any notice required or permitted under this Agreement shall be in writing and shall be given
when actually delivered in person or forty-eight (48) hours after having been deposited in the
United States mail as certified or registered mail, addressed to the addresses set forth below, or
to such other address as one party may indicate by written notice to the other party.

To City City of Wilsonville
Attn: Dominique Huffinan, Civil Engineer
29799 SW Town Center Loop East
Wilsonville, OR 97070

To Consultant: Wallis Engineering, PLLC
Attn: Wes Wegner
2l 5 W 4th Street. Suite 200
Vancouver" WA 98660

Section 21. Miscellaneous Provisions

21.1. Inteqration. This Agreement, including all exhibits attached hereto, contains the
entire and integrated agreement between the parties and supersedes all prior written or oral
discussions, representations, or agreements. In case of conflict among these documents, the
provisions of this Agreement shallcontrol.
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21.2. Legal Effect and Assienment. This Agreement shall be binding upon and inure
to the benefit ofthe parties hereto and their respective heirs, personal representatives, successors,
and assigns. This Agreement may be enforced by an action at law or in equity.

21.3. No Assiqnment. Consultant may not assign this Agreement, nor delegate the
performance of any obligations hereunder, unless agreed to in advance and in writing by the City.

21.4. Adherence to Law. In the performance of this Agreement, Consultant shall adhere
to all applicable federal, state, and local laws (including the Wilsonville Code and Public Works
Standards), including but not limited to laws, rules, regulations, and policies concerning
employer and employee relationships, workers compensation, and minimum and prevailing wage
requirements. Any certificates, licenses, or permits that Consultant is required by law to obtain
or maintain in order to perform the Services described on Exhibit A, shall be obtained and
maintained throughout the term of this Agreement.

21.5. Governing Law. This Agreement shall be construed in accordance with and

governed by the laws of the State of Oregon, regardless of any conflicts of laws. All contractual
provisions required by ORS Chapters 279A, 2798,279C. and related Oregon Administrative
Rules to be included in public agreements are hereby incorporated by reference and shallbecome
a part of this Agreement as if fully set forth herein.

21.6. Jurisdiction. Venue for any dispute will be in Clackamas County Circuit Court.

21.7 . Leeal Action/Attorney Fees. If a suit, action, or other proceeding of any nature
whatsoever (including any proceeding under the U.S. Bankruptcy Code) is instituted in
connection with any controversy arising out of this Agreement or to interpret or enforce any
rights or obligations hereunder, the prevailing party shall be entitled to recover attorney,
paralegal, accountant, and other expert fees and all other fees, costs, and expenses actually
incurred and reasonably necessary in connection therewith, as determined by the court or body
at trial or on any appeal or review, in addition to all other amounts provided by law. If the City
is required to seek legal assistance to enforce any term of this Agreement, such fees shall include
all of the above fees, whether or not a proceeding is initiated. Payment of all such fees shall also
apply to any administrative proceeding, trial, and/or any appeal or petition for review.

21.8. Nonwaiver. Failure by either party at any time to require performance by the
other party of any of the provisions of this Agreement shall in no way affect the party's rights
hereunderto enforce the same, nor shall any waiver by the party of the breach hereof be held to
be a waiver of any succeeding breach or a waiver of this nonwaiver clause.

21.9. Severability. If any provision of this Agreement is found to be void or
unenforceable to any extent, it is the intent of the parties that the rest of the Agreement shall
remain in full force and effect, to the greatest extent allowed by law.

21.10. Modification. This Agreement may not be modified except by written instrument
executed by Consultant and the City.
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21.11. Time of the Essence. Time is expressly made of the essence in the performance
of this Agreement.

21.12. Calculation of Time. Except where the reference is to business days. all periods
of time referred to herein shall include Saturdays, Sundays, and legal holidays in the State of
Oregon, except that if the last day of any period falls on any Saturday, Sunday, or legal holiday
observed by the City, the period shall be extended to include the next day which is not a Saturday,
Sunday, or legal holiday. Where the reference is to business days, periods of time referred to
herein shall exclude Saturdays, Sundays, and legal holidays observed by the City. Whenever a
time period is set forth in days in this Agreement, the first day from which the designated period
of time begins to run shall not be included.

21.13. Headings. Any titles of the sections of this Agreement are inserted for
convenience of reference only and shall be disregarded in construing or interpreting any of its
provisions.

21.14. Number. Gender and Captions. In construing this Agreement, it is understood
that, if the context so requires, the singular pronoun shall be taken to mean and include the plural,
the masculine, the feminine and the neuter, and that. generally, all grammatical changes shall be
made, assumed, and implied to individuals and/or corporations and partnerships. All captions
and paragraph headings used herein are intended solely for convenience ofreference and shall in
no way limit any of the provisions of this Agreement.

21.15. Good Faith and Reasonableness. The parties intend thatthe obligations of good
faith and fair dealing apply to this Agreement generally and that no negative inferences be drawn
by the absence of an explicit obligation to be reasonable in any portion of this Agreement. The
obligation to be reasonable shall only be negated if arbitrariness is clearly and explicitly permitted
as to the specific item in question, such as in the case of where this Agreement gives the City
"sole discretion" orthe City is allowed to make a decision in its "sole judgment."

21.16. Other Necessary Acts. Each party shall execute and deliver to the other all such
further instruments and documents as may be reasonably necessary to carry out this Agreement
in order to provide and secure to the other parties the full and complete enjoyment of rights and
privileges hereunder.

21.17 . Interpretation. As a further condition of this Agreement, the City and Consultant
acknowledge that this Ag.reement shall be deemed and construed to have been prepared mutually
by each party and it shall be expressly agreed that any uncertainty or ambiguity existing therein
shall not be construed against any party. In the event that any party shall take an action, whether
judicial or otherwise, to enforce or interpret any of the terms of the Agreement, the prevailing
party shall be entitled to recover from the other party all expenses which it may reasonably incur
in taking such action, including attorney fees and costs, whether incurred in a court of law or
otherwise.

2l .l 8. Entire Agreement. This Agreement and all documents attached to this Agreement
represent the entire agreement between the parties.
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2l .19. Counterparts. This Agreement may be executed in one or more counterparts, each
of which shall constitute an original Agreement but all of which together shall constitute one and
the same instrument.

21.20. Authorit_v. Each party signing on behalf of Consultant and the City hereby
warrants actual authority to bind their respective party.

The Consultant and the City hereby agree to all provisions of this Agreement

CONSULTANT: CITY:

WALLIS ENGINEERING, PLLC CITY OF WILSONVILLE

By

Print Name Print N

As Its As Its

Employer I.D. No

APPROVED AS TO FORM:

Amanda Guile-Hinman, Asst. City Attorney
City of Wilsonville, Oregon

k:\dir\street maintenmce\2020\doc\psa 2020 street mainl-wallis eng'g (ag^).docx
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ATTACHMENT A
EXHIBIT A: SCOPE OF WORK

City of Wilsonville | 2020 Street Maintenance
November 201 9 | WE#14944

BACKGROUND
The City of Wilsonville's (City) transportation system includes City-owned surface streets of varying sizes and

capacities requiring periodic maintenance to keep them operational. The City has identified several streets that
require maintenance improvements in 2020 to maintain their functionality.

GENERAL SCOPE OF PROJECT
This project includes the evaluation of existing pavement conditions and the preparation of contract documents
to solicit bids for pavement rehabilitation, pedestrian improvements and traffic signal modifications along
various streets within Wilsonville. Minor utility maintenance upgrades may also be completed as part of the
project iffound to be necessary in the specific project areas covered.

The City has identified a number of streets to receive pavement rehabilitation in 2020. Wallis Engineering will
design rehabilitation improvements to the streets identified by the City based on available budget. To meet the
requirements of recent Department of Justice rulings, pedestrian ramps found to be out of compliance with
current ADA requirements will be reconstructed to meet all applicable standards if within the limits of pavement

rehabilitation.

A list of the streets identified for structural rehabilitation is provided below;

Notes:

1. SW Burns Way is the only segment anticipated to require full reconstruction. All other roadways are anticipated to receive
grind/inlay or overlay treatments with the exception of SW Day Road which will be limited to asphalt patching.

No signal modifications are anticipated at the Town Center Loop E and Canyon Creek Road intersection as the signal
equipment was recently constructed.

No signal modifications are anticipated at Wlsonville Road intersections.

2.

J.

Street From To

Length
(ft)

Existing
Curb Ramp

Comerc
lmpacted

Anticipated Curb
RampComer

Reconstrucfions

lmpacted
Signalized

lntercections

SW Day Rd SW Grahams Ferry Rd
SW Boones
Ferry Rd

2,950 0 0 0

SW Town Center
Loop West/East

SW Main St
SW Wilsonville
Rd (East)

7,1 00 24 l3 2

SW Park Pl
SW Town Center
Loop West

SW Courtside
Dr

580 J J 0

SW Main St

SW Parkway Ave

SW Town Center
Loop West

SW Main St

SW Parkway
Ave

SW Memorial
Dr

430

1,700

6

0 0

0

0

SW Elligsen Rd SW Parkway Ave
City Limits
(East)

2.900 t2 9 J

SW Burns Way
SW Parkway Center
Dr

75'East ofthe
Intersection

75 2 2 0

215 W. 4th Street, Suite 200 | Vancouver, WA 98660 I 360.695.7041 | walliseng.net
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ATTACHMENT A

CONTRACT DURATION
Contract terms shall be from the date the contract is fully executed until December 31,2020

PROJECT TEAM
Wallis Engineering will serve as the prime consultant for this project, leading a team of subconsultants to

complete allthe services identified in the specific scope of work. The project team is listed below, with the

responsibilities which they will complete.

Consultant Responsrbilifies

Wallis Engineering (Wallis)

cESINW

Civil Engineering

Surveying

GeoDesign, Inc Geotechnical Engineering

DKS Associates Traffi c Signal Modifi cation

SPECIFIC SCOPE OF WORK
Task I Project Management and Administration

Task 2 Data Collection

Task 3 Pavement Evaluation Services

Task 4 Contract Preparation

Task 5 Bidding Phase Services

Task 6 Construction Phase Services

TASK 1 PROJECT MANAGEMENT AND ADMINISTRATION

1.1 Define Project Objectives
The project manager will coordinate with City Staffto define the project goals, locations, design criteria. and the

project schedule. These items will be included in the final scope of work.

1.2 Project Management and Administration
Wallis Engineering will provide management, coordination, and direction to the project design team to complete
the project.

o Preparation of project design schedules outlining design and deliverable milestones.

o Prepare monthly status reports and schedule updates to be included with consultant invoices. Invoicing
will be separated by Task.

o Coordination of project team meetings and prepare meeting agendas and meeting minutes. This task

assumes the following meetings:

a

o Project Kickoff Meeting

o Pavement Distress Survey Onsite Meeting

o 60Yo Design Review Meeting

o 90o/o Design Review Meeting (by phone)

Coordinate proposed improvements with Washington and Clackamas County (as necessary) identifying
existing traffic signal vehicle detection systems that may be impacted by the improvements and where

City of Wilsonville 2020 Street Maintenance
Proposed Scope of Work

November 2019
Page 2
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temporary detection may be desired. An allotment of 12 hours has been assumed for this coordination

effort.

Task l Assumpfions;
o Design phase is assumed to be November 2019 - April 2020 and Construction phase is assumed to be

April2020 - September 2020.

. City project manager or designees will complete all stakeholder coordination, public involvement, and

lead and obtain all necessary permits.

o Temporary detection cameras (if requested by the City) will be installed by Washington/Clackamas

County.
. City will prepare and distribute all project information mailers.

. City and contractor will conduct all notification distribution.

Task 1 Deliverables:
r Final scope and schedule.

o Monthly status reports and invoices.

o Meeting agendas and minutes.

TASK 2 DATA COLLECTION

2.1 Sife Investigation and Data Collection
Review as-builVrecord drawings, existing mapping, aerial photos and GIS provided by the City and private

utility providers.

Conduct site investigation of the project areas to verif mapping accuracy, examine the condition of catch basins

and manholes and examine site drainage.

2.2 Pre-ConstructionMonumentationSuruey
CESINW will conduct research of the project areas scheduled for structural rehabilitation and ramp

reconstruction to determine the presence of existing monuments. Following this research effort, pre-construction

surveys willbe conducted and recorded with Washington and Clackamas County to record the location of all

monuments within the project areas as necessary.

2.3 Ortho-Rectified Photo Mapping
CESINW will prepare composite aerial photography collected by an unmanned aerial vehicle for each project

segment positioned on local control. Aerial photography will be used to prepare the project base map and

horizontal design.

2.4 Topographical Survey and Mapping
CESINW will complete base map, surface and field topographic survey as needed to complete the final design of
pedestrian ramps where field fitting construction by a contractor is not practical and the entire project segment

of SW Burns Way. Collected topographic information will reference horizontal control via the Oregon North

360 I , NAD 83(201 1 ) Epoch 20 I 0 datum and vertical control via the NAVD 88 datum. Topographical survey

may be needed in isolated areas for each project segment to provide the appropriate level of detail for the design

of curb ramps with steep or flat grades, difficult drainage characteristics, or above ground obstructions requiring

connection to the proposed improvements. For estimating purposes, a total of 7 intersection quadrants have

been included for the entire project.

City of Wilsonville 2020 Street Maintenance
Proposed Scope of Work
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2.5 Base Map Preparation
Preparation of a project base map utilizing City GIS and information obtained from other tasks. This base map
will include edge of pavement, curb lines, and approximate location of utilities. including valve boxes,

manholes, catch basins, and other utility structures. The base map will also include the collected monument
information and any topographic survey information collected.

Task 2 Assumpfions;
o The City will complete all necessary notification and coordination of the proposed improvements with

the private utility companies.

o The City will provide City GIS information in AutoCAD compatible format and all available as-

built/record drawings for use by Wallis Engineering.

o The City will provide information on historical drainage issues and other proposed City utility needs

including all existing drainage. sewer and water structures requiring repair. modification or replacement.
o Topogtraphic survey will be limited to improvements which require a designed vertical roadway

centerline and curb flowline for roadway reconstruction, and for pedestrian ramps which require a

detailed horizontal and veftical design as they are considered too complicated for a Contractor to field
fit without detailed design information. All other design work will be completed using the Ortho-
Rectified photography.

o Two pre-construction record of surveys will be required, one for Washington County and one for
Clackamas County. Submittal of the surveys will require separate filing fees.

o The City will provide the previously completed ADA compliancy review identifying which pedestrian

ramps within the project limits require reconstruction.
o The City will complete potholing of existing public utility lines and services as necessary.

Task 2 Deliverables:
o Pre-construction monumentation of survey.
o Project base map and topographical survey in AutoCAD format.

TASK 3 PAVEMENT EVALUATION SERVICES
GeoDesign will provide pavement investigation and recommendations for rehabilitation, reconstruction, and
patching of the existing pavement within the project limils. AC Patching repair recommendations will be based
on visual observation and will not include field investigation. GeoDesign's scope of services will include:

o Review available documentation and as-builts for the pavement.
o Conduct a walkthrough to observe pavement condition on road sections proposed for asphalt concrete

preservation. Provide information regarding pavement distress that may require repair or reconstruction
prior to global rehabilitation.

o Coordinate and manage the field investigation, including locating utilities and scheduling of sub-
contractors and GeoDesign staff.

o Prepare traffic control plans and obtain right-of-way permits from the City.
o Complete falling weight deflectometer (FWD) testing in the outside wheel track of the outside travel

lanes at approximate 100 foot spacing. FWD tests in adjacent lanes will be offset by 50 feet. The
following tests and locations are assumed:

o Town Center Loop - Approximately 200 tests

o Parkway Avenue - Approximately 35 tests

o Park Place - Approximately 8 tests

o Main Street - Approximately 8 tests

City of Wilsonville 2020 Street Maintenance
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o Elligsen Road - Approximately 80 tests

o Complete 23 pavement borings to depths of up to three feet below ground surface using solid stem

auger methods at the following locations:

o Town Center Loop - l0 cores

o Parkway Avenue - 4 cores

o Park Place - I core

o Main Street - I core

o Elligsen Road - 5 cores

o Burns Way - 2 cores - with dynamic cone penetrometer (DCP) testing
r Maintain a detailed log of each exploration, visually classify the soil encountered, obtain soil samples as

appropriate for the soil conditions encountered, and observe groundwater conditions in each exploration.
o Conduct the following laboratory tests using soil samples obtained from the explorations:

o Up to 23 moisture content tests in general conformance with American Society for Testing and
Materials (ASTM) D22l 6.

o Up to four atterberg limit tests in general conformance with ASTM D4318.

o Up to four fines content tests (material passing the U.S No. 200 sieve) in general conformance
with ASDM Dl140.

o Obtain four traffic classification tube counts from our subcontractor. Two locations on Town Center

Loop, one location on Parkway Avenue. one location on Elligsen Road, and one location on Bums Way.
Traffic on Main and Park will be estimated based on discussions with the City and the design team.

o Analyze traffic classification count data and information from the design team to estimate design
pavement ESAL.

o Analyze FWD and subsurface data to calculate estimated effective pavement structural capacity and

subgrade resilient modulus.

o Analyze DCP data and estimate the effective subgrade modulus of reaction for PCC design on Bums
way

o Provide recommendations for pavement repair and reconstruction if required.
o Provide rehabilitation recommendations for the existing road prism.
o Provide recommendations for pavement materials and construction.
o Provide PCC pavement design and project team support for PCC construction on Burns Way.
o Provide recommendations for pavement repair on Day Road based on discussions with the design team.
o Provide project management including attendance of up to one meeting with the design team and the

City.
o Provide a draft pavement report presenting the results ofour field investigation and present our

pavement engineering recommendations.

o Finalize the draft pavement report after incorporating review comments from the City and the design

team.

Iask 3 Assumptions:
o The core borings will be drilled within the City right-of-way.
o The drill cuttings are not contaminated and may be disposed of off-site by our drilling subcontractor. If

the drill cuttings appear to be contaminated, the City will be informed immediately, and GeoDesign will
take necessary action upon authorization.

o Polymer modified asphalt patch and aggregate base will be adequate for patching pavement borings.

. Work on Day Road will be limited to discussions with the design team and will not include field
investigations.

City of Wilsonville 2020 Street Maintenance
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o Work can be completed during normal weekday daylight hours.

Iask 3 Deliverables:
o Draft and Final letter report summarizing data collection findings and recommendations

TASK 4 CONTRACT PREPARATION

4.1 Ramp Data Collection
Collect horizontal and vertical information of the existing ramps and adjacent improvements of the pedestrian

ramps identified for "field fit" by the Contractor using a robotic total station for all ramps. Information will be

collected within the roadway, at the curb line, within the existing sidewalk and will include all utility and above

ground features. The information will be translated to design software to be used for contract plan preparation.

A localized horizontal and vertical datum will be used for data collection which will not be reproduced in the

form of construction staking.

4.2 Detailed Curb Ramp Design
Additionaltopographic survey, as discussed in previous tasks, may be needed to aid in the design of pedestrian

ramps that are identified as being too complicated for the "field fit" approach by the Contractor. Curb ramp

design completed under this task will include detailed grading and dimensional information for each curb ramp

based on the gathered topographic survey. For estimating purposes, a total ofseven (7) curb ramps are

anticipated to require this detailed design approach.

4.3 Traffic Signal Modification Design
DKS Associates will design for ADA related traffic signal improvements on SW Elligsen Road and Town

Center Loop. Design will include:

o Replacing existing pushbuttons with new audible push buttons meeting Clackamas County standards for
ADA pushbuttons.

o Installing new pedestrian traffic signal poles as needed.

o Installing conduits between junction boxes and new pedestrian poles and necessary new wiring.
Intersections anticipated to require modification/improvement include the following:

o SW Elligsen Road/SW Parkway Avenue intersection: Improvements to all four quadrants and the refuge

island on the east leg.

o SW Elligsen Road/SW Parkway Center Drive intersection: Improvements to all four quadrants.

o SW Elligsen Road/SW Canyon Creek Road intersection: Improvements to the two southern quadrants.

o SW Town Center Loop/SW Parkway Avenue intersection: Improvements to all four quadrants.

o SW Town Center Loop East/SW Courtside Drive intersection (Pedestrian Overhead Beacon):

Improvements to all four quadrants. It is assumed that the in-ground lighting system will be abandoned.

No other traffic signal communications or street lighting design work is included.

4.4 60%o Plans, Specifications Outline and Opinion of Cosf
Plans will be prepared to 60Yo design level for pavement, curb ramp, utility adjustments, striping and traffic
signal modifications as determined in the predesign phase. Drawing format willbe AutoCAD Civil 3D 2018,

and will be prepared using standard City title block as provided by the City. Plans will include the following:

o Plans and detail sheets. Where necessary, more detail will be included such as centerline or curb line
profiles (if topographical survey is available), utility improvement plans, erosion control plans and

demolition plans.
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o Striping plans will be included on the improvement plan sheets. Striping is anticipated to be replaced in
like kind and based on the aerial photography.

. Vehicular loop detection will be replaced in like kind and location unless directed otherwise by the City.

. Traffic control, phasing and coordination details.

o Erosion control plans prepared to meet City standards.

. Traffic signal modifications as required.

. The following is the anticipated list of plan sheets:

Description Sheefs Running Total

Cover, Drawing Index I I

Legend, GeneralNotes, Traffic ControlNotes and Phasing I 2

Typical Sections J 5

Sheet Layout Map I 6

Plan Sheets - SW Day Road (Plan only) 2 8

Plan Sheets - SW Town Center Loop (Plan only) 9 17

Plan Sheets - SW Park Place (Plan only) I t8

Plan Sheets - SW Main Street (Plan only) I t9

Plan Sheets - SW Parkway Avenue (Plan only) J 22

Plan Sheets - SW Elligsen Road (Plan only) 4 26

Plan Sheets - SW Burns Way (Plan and Profile) I 27

Pedestrian Ramp Details 12 39

Street Details l0 49

Traffic Signal Modification Plans 5 54

Traffic Signal Details J 51

Notes:

1. SW Burns Way is the only street segments that will require profiling due to the anticipated reconstruction. All other
streets will be shown in plan view only.

2. 400 feet of roadway can be shown on each plan and profile sheet. 800 feet of roadway can be shown on plan view
only sheets (two viewports per sheet). SW Day Road will be shown with 1600 feet of roadway per sheet (two
viewports per sheet).

3. One sheet will be provided for each intersection to show pedestrian ramp reconstruction.

A specifications outline and 60Yo opinion of cost will be prepared.

4.5 90%o Plans, Specifications and Opinion of Cosf
90% plans will be prepared incorporating review comments from the City. Specifications will use City of
Wilsonville standards and the "2018 Oregon/APWA Standard Specifications for Public Works Construction".

Special Provisions will be prepared, as needed, to address project work not adequately covered in the Standard

specifications and will include any Special Provisions previously prepared by the City to address asphalt and

concrete workmanship. Wallis Engineering will attend one meeting to review City comments. Design will
include:

o Horizontal design for the project areas being rehabilitated with grind and inlay improvements including

utility adjustments. street amenity relocations and striping provisions.

Aty of Wilsonville 2020 Street Maintenance
Proposed Scope of Work

November 2019
Page 7

I

I

I

I



ATTACHMENT A

Vertical design of the proposed roadways being reconstructed. Utility adjustments, street amenity
relocations and striping provisions will also be included.

Two-dimensional curb ramp retrofit/replacement layouts. Layouts will be developed to the extent
possible based on UAV information and field measurements collected under previous tasks. Ramp
layouts will conform to PROWAG and ODOT/APWA standards utilizing City and ODOT standard
drawings. It is assumed that the construction contractor will be ultimately responsible for new ramps
meeting ADA requirements. The City and Wallis Engineering (as requested) will coordinate final layout
and grades with the construction contractor.

4.6 Final Plans, Specifications and Opinion of Cost
Final plans, specifications, and an opinion of cost will be prepared as a reproducible set incorporating review
comments from the Citv.

Task 4 Assumptions;
o Of the 47 existing curb ramp locations within the proposed project areas, approximately 33 locations

appear to require installation or reconstruction based on a preliminary visual survey of existing ramp
geometry using aerial and street view software. All ramp reconstructions will be completed within the
limits of the existing sidewalk and it is therefore assumed that adequate right-of-way is available for
these reconstructions. All property acquisition or Temporary Construction Permits necessary to
construct the ramp improvements will be coordinated and obtained by the City.

o No traffic signal mast arm pole changes will be required.
o The existing traffic signal wiring can be maintained (no rewiring will be required).
o Existing conduits are sufficiently sized for new pushbutton wiring to be added (no new conduit crossing

will be required other than between existing junction boxes and new pedestrian poles).
o No detection modifications will be required.
o No temporary traffic signal or temporary detection plans will be provided.
. City will provide record drawings for each traffic signal and pedestrian flashing beacon requiring

modification.
o No vehicle video modification will be required.
o No landscaping restoration details will be included.
o Stormwater analysis/improvements for water quality and quantity will not be required.
. Utility improvements will be limited to adjusting existing structures to grade and adjusting grades of

drainage inlets as needed. No new utility installation is included.
o Striping improvements will be limited to replacing existing striping. No modifications included.
o Traffic control plans included in the Contract plans will be limited to general notes and ODOT standard

plans. No site-specific traffic control plans will be prepared. It is assumed that the Contractor will
prepare detailed and site-specific traffic control plans.

o The City will provide all front-end bidding documents and will complete all legal reviews as necessary.
. Wallis Engineering will attend two design review meetings incorporating the City's comments. The

hours and cost for this meeting is incorporated under Task L
If any of the assumptions listed below are invalid, a supplement may be necessary to complete the design.

Task 4 Deliverables:
o Electronic (PDF) versions of the 60%, 90Yo and final PS&E.

a

a
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TASK 5 BIDDING PHASE SERVICES
Wallis Engineering will provide bidding services to the City, including responding to bidder's questions and

preparing addenda as needed. A summary sheet of all bidder questions and responses will be provided to the

City following the opening of bids. or as requested.

Iask 5 Assumpfions;
. City will distribute the contract documents, maintain a planholders list, and distribute addenda as

needed.

o Wallis Engineering will not attend the bid opening.

o An allotment of eight (8) hours is assumed for responding to bidders' questions.

Iask 5 Deliverables:
o Addenda
o Bidder question and response summary sheet.

o Recommendation of Award.

TASK 6 CONSTRUCTION PHASE SERVICES
Consultant will provide construction administration and inspection support as requested by the City to
supplement City resources during construction as needed. Construction phase services will include:

6.1 Construction Administration
Provide suppoft as requested for the following tasks:

o Attend the pre-construction meeting.

. Respond to RFI's submitted by the Contractor

. Agency/Contractorcoordination.

6.2 Construction Engineering and Field lnspection
Provide support to City as requested for the following tasks:

o Pedestrian ramp inspection (8 hours per week for 8-week construction duration).

o Onsite pre-pedestrian ramp construction meeting.

6.3 As-Built Plans
Review redlined construction drawings provided by the Contractor and prepare Record Drawings reflecting any

changes made to the design during construction.

6.4 Posf Construction Monumentation
CESINW will verify disturbance of existing monuments and a post-construction survey will be recorded with

both Washington and Clackamas County following construction, as necessary, based on actual disturbance of
monuments and will include all monuments replaced during construction with the verified location of
undisturbed monuments. CESINW will reset all monuments disturbed during construction.

Iaslr 6 Assumpfions;
o The City will lead all construction management and inspection.

o Inspection hours are based on assumed construction contract durations and inspection frequency as

identified in the subtasks above.

o All quality control testing will be completed by the Contractor or the City.

o Post-Construction as-built survey will not be performed.
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The Contractor will provide all necessary construction staking for the project including all monument

boxes that are shown in the contract to be replaced or reset by the Contractor.

Two post-construction record of surveys will be filed for this project. One with Washington County and

one with Clackamas County and will include separate filing fees.

Iask 6 Deliverables:
o Inspector's daily report for each working day of inspection.

o Post-construction monumentation survey.

o Full size (22" x 34") paper, Mylar (min 3-mil), Electronic (PDF) version of As-Built/Record Drawings.

a

a
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ATTACHMENT A
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ATTACHMENT A

wallis
*engineering

RATE SCHEDULE

Rates are effective thru December 31,2O20

Title

Associate Engineer

Senior Engineer

Engineering Manager l- Vl

ProjectEngineerl-lX

Staff Engineer l- lV

Engineering lntern I - lll

Designer

Construction Manager

lnspector

Technician l-lV

Administrative l- Vl

Ranqe

$1 41

$1 93

$1 65

$1 17

$e5

$5e

$1 tz

$1 25

$88

$78

$+z

$141

$193

$190

$1 63

$1 15

$6s

$1 36

$125

$103

$1 14

$1 04

These hourly rates include in-house office expenses, photocopying, and other
incidental items. Mileage will be reimbursed at the current standard IRS rate.

Outside expenses will be billed at cost plus l0%.

215 W 4th Street, Suite 200 Vancouver. WA 98660 Office (360) 695-7041 Fax (360) 694-1043 ,,t/$,,w"\i,,,;ri:,seqrJ.!-rc


